COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Commissioner’s Court

From: Bill Burke
Date: 1-20-15

Subject: Change Order to Roof Management Services for Public Works Service
Center Roof

PCO #1 — Owner requested change order to replace the existing roof drain clamps and
strainers that connect to the drain pipe. Existing rings and strainers had deteriorated
and could not be properly reconnected. $2,440.00

Total this change order - $2,440.00 or 1.4% of total the contract

Total Change Orders for the Project - $2,440.00 or 1.4% of the total contract

Thank you for your consideration



